Ten-0-Eight Projectile Motion Project Schedule

Sketch #1 March 28th

Sketch #2 March 29th

Sketch #3 March 26th

Sketch #4 March 31st

30s Video of Components	April 2nd
Gantt Scheduling and Documentation	April 2nd